


CSRP Preliminary Construction Schedule (As Of September 5, 2017)

All Chatfield State Park facilities will be open during the 2017 season.



Disclaimer: The estimated construction start/end and closure dates are preliminary and subject to change. Start dates are dependent on final USACE approval of detailed plans.

1. North Boat Ramp


Closure: Q4 2017 thru Q1 2018

Schedule: Est. Start Date Est. End Date



2. Northwest Day Use Areas

Schedule: Est. Start Date Est. End Date



3. Swim Beach

Closure: Q4 2017 thru Q2 2018


Schedule: Est. Start Date Est. End Date



4. West Entrance




Closure: End of Q1 2018

Schedule: Est. Start Date Est. End Date




5. Southwest Day Use Areas

Schedule: Est. Start Date Est. End Date



6. Gravel Ponds

Schedule: Est. Start Date Est. End Date



7. South Platte Mitigation

Schedule: Est. Start Date Est. End Date



8. South Platte Bridge

Closure: Q4 2018 thru Q1 2019

Schedule: Est. Start Date Est. End Date



9. Marina


Closure: Q4 2018 thru Q2 2019

Schedule: Est. Start Date Est. End Date



10. Roxborough Cove and Plum Creek Rec Area

Schedule: Est. Start Date Est. End Date




11. Plum Creek Mitigation

Schedule: Est. Start Date Est. End Date




12. Marcy Gulch Mitigation

Schedule: Est. Start Date Est. End Date



CSRP Preliminary Construction Schedule (As Of September 5, 2017)

All Chatfield State Park facilities will be open during the 2017 season.



Disclaimer: The estimated construction start/end and closure dates are preliminary and subject to change. Start dates are dependent on final USACE approval of detailed plans.

1. North Boat Ramp


Closure: Q4 2017 thru Q1 2018

Schedule: Est. Start Date Est. End Date



2. Northwest Day Use Areas

Schedule: Est. Start Date Est. End Date



3. Swim Beach

Closure: Q4 2017 thru Q2 2018


Schedule: Est. Start Date Est. End Date



4. West Entrance




Closure: End of Q1 2018

Schedule: Est. Start Date Est. End Date




5. Southwest Day Use Areas

Schedule: Est. Start Date Est. End Date



6. Gravel Ponds

Schedule: Est. Start Date Est. End Date



7. South Platte Mitigation


Schedule: Est. Start Date Est. End Date



8. South Platte Bridge

Closure: Q4 2018 thru Q1 2019


Schedule: Est. Start Date Est. End Date



9. Marina


Closure: Q4 2018 thru Q2 2019

Schedule: Est. Start Date Est. End Date



10. Roxborough Cove and Plum Creek Rec Area

Schedule: Est. Start Date Est. End Date



11. Plum Creek Mitigation

Schedule: Est. Start Date Est. End Date



12. Marcy Gulch Mitigation

Schedule: Est. Start Date Est. End Date

