

Chatfield Reservoir Reallocation Project Implementation Phase

Project Coordination Team (PCT) Meeting Minutes Teleconference September 29, 2017

Attendees:

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)

Colleen Horihan-USACE

Lauren Ris-Colorado Department of Natural Resources (CDNR)

Scott Roush-Colorado Parks and Wildlife (CPW)

Rick McCloud-Centennial Water and Sanitation District

Randy Ray-Central Colorado Water Conservancy District

Tom Browning-General Manager, Chatfield Reservoir Mitigation Company (CRMC)

Bill Ruzzo-Special Advisor, Chatfield Reservoir Mitigation Company (CRMC)

Brian Murphy- Program Management Team Lead, CDM Smith Inc.

Steve Lowry-Program Management, CDM Smith Inc.

1. Agenda Items:
 - USACE Updates
 - Colorado Parks and Wildlife Updates
 - CDNR Updates
 - Water Providers Updates
2. USACE Updates:
 - a. USACE is reviewing the Peterson Property Conservation Easement.
 - b. USACE is reviewing the EM2-the Titan Lake Geotechnical Exploration Plan.
 - c. USACE is reviewing EM3-Sugar Creek Phase I.
 - d. USACE is back checking the EM2-Plum Creek Final Design evaluations.
 - e. USACE is reviewing the Adaptive Tree Management Framework.
 - f. USACE is back checking the Recreation Mitigation Final Design Work Package evaluations.
 - g. The Biological Opinion has been received from the US Fish and Wildlife Service (USFWS) and is preparing a letter to send back to the USFWS.
 - h. USACE sent Shea Homes a waiver from NWDR 1110-2-5 for the construction of the joint-use force main on September 14, 2017.
 - i. USACE has provided review comments for the Cut/Fill Memo.
 - j. USACE back checking comments for TAC Memo No.8-Joint Use Force Main.
 - k. USACE sent an email approving the geotechnical exploration along Marcy Gulch on September 25, 2017.
3. Colorado Parks and Wildlife Updates: Two meetings with the Marina owners were held on August 22, 2017 and August 29, 2017.
4. Colorado Department of Natural Resources:
 - a. Smooth Brome was sprayed along Sugar Creek on September 28, 2017.
 - b. December 12, 2017 is the deadline for the Water Providers to submit notice to CDNR on continued participation in the project.
5. Water Providers Updates: No updates.
6. Other Items:
 - a. An invitation has been extended to Tom Browning, Steve Lowry, Bill Ruzzo, and Brian Murphy to attend the December 1, 2017, PCT Meeting.