

Chatfield Reservoir Reallocation Project Implementation Phase

Project Coordination Team (PCT) Meeting Minutes Teleconference February 1, 2018

Attendees:

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)

Colleen Horihan-USACE

Lauren Ris-Deputy Director, Colorado Water Conservation Board

Scott Roush-Colorado Parks and Wildlife (CPW)

Rick McCloud-Centennial Water and Sanitation District

Randy Ray-Central Colorado Water Conservancy District

Tom Browning-General Manager, Chatfield Reservoir Mitigation Company (CRMC)

Brian Murphy- Program Management Team Lead, CDM Smith Inc.

1. Agenda Items:
 - USACE Updates
 - Colorado Parks and Wildlife Updates
 - CDNR Updates
 - Water Providers Updates
2. USACE Updates:
 - a. USACE is developing the draft design for the Chatfield Intake Bulkhead Gate Enclosure.
 - b. USACE completed the review for the proposed Perimeter Road Realignment. Review comments have been provided.
 - c. USACE is coordinating with Xcel Energy regarding the gas line relocation. USACE has provided general Design Package requirements. Geotechnical work is being proposed and documentation will be submitted for review.
 - d. USACE will need the supporting documentation for the asbestos cement pipe removal.
 - e. USACE is reviewing the Plum Creek Planting Density Memo.
 - f. An access easement needs to be addressed for the Operation and Maintenance (O&M) of the Joint Use Force Main.
3. Colorado Parks and Wildlife Updates: Working on the design for the Marina
4. Colorado Department of Natural Resources: No change in the Water Provider participants for the project.
5. Water Providers Updates: A meeting was held regarding the O&M of the Joint Use Force Main
6. Other Items:
 - a. An invitation has been extended to Tom Browning and Brian Murphy to attend the April PCT Meeting.