

Chatfield Reservoir Reallocation Project Implementation Phase

Project Coordination Team (PCT) Meeting Minutes Teleconference April 11, 2018

Attendees:

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)

Colleen Horihan-USACE

Lauren Ris-Deputy Director, Colorado Water Conservation Board

Scott Roush-Colorado Parks and Wildlife (CPW)

Rick McCloud-Centennial Water and Sanitation District

Tom Browning-General Manager, Chatfield Reservoir Mitigation Company (CRMC)

1. Agenda Items:
 - USACE Updates
 - Colorado Parks and Wildlife Updates
 - CDNR Updates
 - Water Providers Updates
2. USACE Updates:
 - a. USACE has developed a draft design for the Chatfield Intake Bulkhead Gate Enclosure. The draft design is being reviewed by the USACE team.
 - b. USACE completed the review for the proposed Perimeter Road Realignment and sent the CDNR an approval letter dated February 20, 2018.
 - c. USACE is coordinating with Xcel Energy regarding the gas line relocation. Geotechnical work has been reviewed and approved.
 - d. USACE is routing a letter for the approval of the construction work along Sugar Creek.
 - e. USACE has provided three review comments on the Sandstone Mineral Report.
 - f. USACE has provided 21 review comments on the tree mulch proposal.
 - g. USACE is finalizing the review on the South Platte River Design Package.
 - h. USACE has reviewed the Schmidt property EFU and Baseline reports and provided review comments.
3. Colorado Parks and Wildlife Updates: The North Boat Ramp is open.
4. Colorado Department of Natural Resources: No updates.
5. Water Providers Updates: The Operational Advisor Committee will be formed in the near future.
6. Other Items:
 - a. An invitation has been extended to Tom Browning and Tim Feehan to attend the June 2018 PCT Meeting.