

Chatfield Reservoir Reallocation Project Implementation Phase

Project Coordination Team (PCT) Meeting Minutes Meeting at the USACE Chatfield Project Office June 8, 2018

Attendees:

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)

Colleen Horihan-USACE

Lauren Ris-Deputy Director, Colorado Water Conservation Board

Scott Roush-Colorado Parks and Wildlife (CPW)

Rick McCloud-Centennial Water and Sanitation District

Tom Browning-General Manager, Chatfield Reservoir Mitigation Company (CRMC)

1. Agenda Items:
 - USACE Updates
 - Colorado Parks and Wildlife Updates
 - CDNR Updates
 - Water Providers Updates
2. USACE Updates:
 - a. USACE is refining the design for the Chatfield Intake Bulkhead Gate Enclosure.
 - b. USACE completed the review of the Plum Creek Plant Density and sent the CDNR an approval letter on May 25, 2018.
 - c. USACE completed the review of the South Platte River environmental mitigation and sent the CDNR an approval letter on May 25, 2018.
 - d. USACE has reviewed the Xcel Energy regarding the gas line relocation. Xcel is completing evaluations for the review comments.
 - e. USACE completed the review of the Phase II Sugar Creek environmental project and sent the CDNR an approval letter on April 20, 2018.
 - f. USACE has provided review comments on the tree mulch proposal. Evaluations and additional review comments are ongoing.
3. Colorado Parks and Wildlife Updates:
 - a. The perimeter road is anticipated to be open by June 15, 2018.
 - b. Swim Beach lift station is complete.
4. Colorado Department of Natural Resources: No updates.
5. Water Providers Updates:
 - a. Have obtained fourth year of water quality data. Water Quality Report will be sent to USACE in the near future.
6. Other Items:
 - a. An invitation has been extended to Tom Browning and Tim Feehan to attend the August and October 2018 PCT Meetings.