

## CHATFIELD STORAGE REALLOCATION PROJECT

### Current Activities/Status\*

April 20, 2017

1. Preliminary Design of environmental and recreation activities, and USACE review of Preliminary Design, has been completed.
2. It is currently anticipated that:
  - a. **Final Design for all recreation modifications should be completed on or about June 1, 2017, and submitted for USACE review;**
  - b. **Final Design for on-site environmental mitigation associated with Plum Creek should be completed on or about May 1, 2017, and submitted for USACE review;**
  - c. **Final Design for on-site environmental mitigation associated with the South Platte River and Marcy Gulch areas should be completed on or about August 2017, and submitted for USACE review;**
  - d. **USACE approval of Final Designs expected late Summer 2017; and**
  - e. **Earliest construction activities (including any activity that may result in significant land disturbance) likely to commence no sooner than October 2017.**
3. Recent and on-going field work of a minimally invasive nature (no tree/shrub removal, full return to natural condition after work is completed) includes:
  - a. **Surveying (essentially complete);**
  - b. **Cultural resources field investigations are complete;**
  - c. **An additional, more limited geotechnical investigation program relating to environmental mitigation activities in the vicinity of the South Platte River, Willow Creek and Cigar Lake, will be implemented and completed during May and June of 2017;**
  - d. **USACE approval of Final Designs expected late Summer 2017; and**
  - e. **Pre-construction Weed Management Plan is under development, with certain elements of the plan commencing in April of 2017, such as weed spraying and mowing. These activities are in collaboration with CPW's routine annual weed management activities.**
4. An Open House/ has been scheduled for Tuesday, May 30, 2017 from 5:00 p.m. to 7:30 p.m. at ThunderRidge High School, to provide interested parties an overview of the planned design for the recreation facility modifications and environmental mitigation projects to Chatfield State Park associated with the Chatfield Storage Reallocation Project.

\* Note that project schedules are evolving and subject to change/delay. Technical information and anticipated schedules included on the website or distributed elsewhere include the best information available at the time, and may not accurately reflect subsequent schedule changes and developments.