

## **Chatfield Reservoir Reallocation Project Implementation Phase**

### **Project Coordination Team (PCT) Meeting Minutes Via Conference Call January 30, 2017**

#### **Attendees:**

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)

Colleen Horihan-USACE

Scott Roush-Colorado Parks and Wildlife (CPW)

Lauren Ris-Colorado Department of Natural Resources (CDNR)

Rick McLoud-Centennial Water and Sanitation District

Randy Ray-Central Colorado Water Conservancy District

Barbara Biggs-Program Management Team Lead, CDM Smith Inc.

Bill Ruzzo-Special Advisor, Chatfield Reservoir Mitigation Company (CRMC)

1. Agenda Items:
  - USACE Updates
  - Colorado Parks and Wildlife Updates
  - CDNR Updates
  - Water Providers Updates
2. USACE Updates:
  - a. USACE sent the FY17 Cost Estimate on January 30, 2017.
  - b. TAC Memo #8-Joint Use Force Main was approved by Ray, Roush and Ris. Eckert Uptmor, McLoud and Horihan abstained.
  - c. USACE reviewing the Vegetation Agreements.
3. Colorado Parks and Wildlife Updates:
  - a. The Geotechnical boring work is proceeding smoothly.
4. Colorado Department of Natural Resources:
  - a. Handouts and signs are being developed for the project.
5. Water Providers Updates: No Updates
6. The next three PCT meetings will be held on March 14, April 11, and May 31, 2017.
7. Other Items:
  - a. An invitation has been extended to Tim Feehan, Bill Ruzzo, and Barbara Biggs to attend the March 14, 2017 PCT Meeting.