

Chatfield Reservoir Reallocation Project Implementation Phase

Project Coordination Team (PCT) Meeting Minutes Via Conference Call March 14, 2017

Attendees:

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)
Colleen Horihan-USACE
Scott Roush-Colorado Parks and Wildlife (CPW)
Lauren Ris-Colorado Department of Natural Resources (CDNR)
Rick McCloud-Centennial Water and Sanitation District
Randy Ray-Central Colorado Water Conservancy District
Tim Feehan-General Manager, Chatfield Reservoir Mitigation Company (CRMC)
Bill Ruzzo-Special Advisor, Chatfield Reservoir Mitigation Company (CRMC)
Barbara Biggs-Program Management Team Lead, CDM Smith Inc.
Steve Lowry-CDM Smith Inc.

1. Agenda Items:
 - USACE Updates
 - Colorado Parks and Wildlife Updates
 - CDNR Updates
 - Water Providers Updates
2. USACE Updates:
 - a. USACE reviewing the Pre-Construction Weed Control Plan.
 - b. USACE reviewing the TAC Memo #8 Joint Use Force Main.
 - c. USACE reviewing the Gravel Pond Hazard Evaluation Report.
 - d. USACE reviewing additional Vegetation Agreements.
 - e. USACE reviewing the Cut/Fill and Alternate Borrow Area Memos.
 - f. USACE reviewing the EM2-Geotechnical Exploration Plan.
 - g. USACE reviewing the Peterson Property Report.
 - h. USACE reviewing the EM3-Sugar Creek Report.
 - i. USACE reviewing the revised Biological Assessment Report.
 - j. USACE reviewing the EM7-Cultural Resources Report.
 - k. USACE reviewing the Plum Creek Floodplain Analysis Report.
3. Colorado Parks and Wildlife Updates: No updates
4. Colorado Department of Natural Resources: No updates
5. Water Providers Updates: No Updates
6. Other Items:
 - a. An invitation has been extended to Tim Feehan, Bill Ruzzo, and Barbara Biggs to attend the April 11, 2017 PCT Meeting.