

Chatfield Reservoir Reallocation Project Implementation Phase

Project Coordination Team (PCT) Meeting Minutes Teleconference December 1, 2017

Attendees:

Kayla Eckert Uptmor-US Army Corps of Engineers (USACE)

Colleen Horihan-USACE

Lauren Ris-Deputy Director, Colorado Water Conservation Board

Scott Roush-Colorado Parks and Wildlife (CPW)

Rick McCloud-Centennial Water and Sanitation District

Randy Ray-Central Colorado Water Conservancy District

Tom Browning-General Manager, Chatfield Reservoir Mitigation Company (CRMC)

Bill Ruzzo-Special Advisor, Chatfield Reservoir Mitigation Company (CRMC)

Brian Murphy- Program Management Team Lead, CDM Smith Inc.

1. Agenda Items:

- USACE Updates
- TAC vote
- Colorado Parks and Wildlife Updates
- CDNR Updates
- Water Providers Updates

2. USACE Updates:

- a. USACE is holding on the review of the Peterson Property Conservation Easement.
 - b. USACE sent an email approving the EM2-the Titan Lake Geotechnical Exploration Plan on November 13, 2017.
 - c. USACE approved the Sugar Creek-Phase I project on October 20, 2017
 - d. USACE approved the Plum Creek project on November 8, 2017.
 - e. USACE has closed all comments on the land-based Recreation Mitigation Final Design Work Package.
 - f. A face-to-face meeting will be held in Omaha, on December 8, 2017, to discuss the current status of the project and upcoming submittals for USACE review.
3. All PCT Members approved Barbara Biggs joining the TAC.
 4. Colorado Parks and Wildlife Updates: No updates
 5. Colorado Department of Natural Resources: No updates.
 6. Water Providers Updates: No updates.
 7. Other Items:
 - a. An invitation has been extended to Tom Browning, Bill Ruzzo, and Brian Murphy to attend the February 1, 2017, PCT Meeting.